
 PROJECT START

Start: 8/1/2008  

Finish: 8/1/2008  

TDR- 1st Draft input

Start: 10/3/2011  

Finish: 10/3/2011  

TDR- final input

Start: 10/3/2011  

Finish: 10/3/2011  

1.1 finalize enclosure mechanical design

Start: 10/10/2011  

Finish: 10/14/2011  

1.2 build prototype

Start: 10/3/2011  

Finish: 10/24/2011  

2.2 motherboard design- N100

Start: 10/3/2011  

Finish: 10/14/2011  

2.3 daughterboard design-N100

Start: 10/17/2011  

Finish: 10/28/2011  

2.7 daughterboard design- N1-LBL

Start: 10/10/2011  

Finish: 11/2/2011  

2.8 cabling-N1-LBNL

Start: 10/10/2011  

Finish: 10/28/2011  

3.3 field cage design

Start: 10/17/2011  

Finish: 11/11/2011  

6.1 requirements for test vessel

Start: 10/3/2011  

Finish: 10/3/2011  

1.4 vacuum test pins

Start: 10/31/2011  

Finish: 11/2/2011  

1.6 vacuum test enclosure/conduit

Start: 11/2/2011  

Finish: 11/8/2011  

1.3 install vac gauge on vac chamber

Start: 10/31/2011  

Finish: 10/31/2011  

7.1 test nanoammeter

Start: 10/3/2011  

Finish: 10/3/2011  

7.2 test TPB panel for dryout recovery

Start: 10/4/2011  

Finish: 10/4/2011  

7.3 measure blue reflectivity  of ESR/TPB

Start: 10/5/2011  

Finish: 10/5/2011  

1.7 base design

Start: 11/2/2011  

Finish: 11/7/2011  

4.1 finish design calculations

Start: 10/3/2011  

Finish: 10/3/2011  

1.8 write TDR section

Start: 11/8/2011  

Finish: 11/18/2011  

8.6 assemble chamber

Start: 10/7/2011  

Finish: 10/7/2011  

8.5 fab electrodes

Start: 10/6/2011  

Finish: 10/6/2011  

8.4 gas system review

Start: 10/5/2011  

Finish: 10/5/2011  

8.1 determine scope and order of experiments

Start: 10/3/2011  

Finish: 10/3/2011  

8.2 Write pressure Safety Note

Start: 10/4/2011  

Finish: 10/4/2011  

8.3 Write AHD

Start: 10/4/2011  

Finish: 10/4/2011  

1.5 vacuum test feedthrus

Start: 11/2/2011  

Finish: 11/4/2011  


